
  
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

  

    PPllaaiinnwweellll  NNoo..  22  DDaamm  AArreeaa  

TTiimmee--CCrriittiiccaall  RReemmoovvaall  AAccttiioonn  

Weekly Construction Update 
 
 

 

Work Completed: September 2 – September 8, 2010 

 Continued the excavation of targeted materials from the Oxbow Area, Removal Area 5B, and 
Upland Area 5B. 

 Began restoration activities in Removal Area 6. Activities included the installation of river run rock. 

 Completed the removal of temporary steel sheeting from the Oxbow Area. 

 Continued loading and transporting tree stumps and staged soil material from Staging Areas 1 
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Site activities were suspended September 4th through September 6th in observance of the Labor 
Day holiday. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 350 10 

2010 Total 9,485 271 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 9 – September 15, 2010 

 Complete the excavation of targeted materials from the Oxbow Area. 

 Continue the excavation of targeted materials from Removal Area 5B/Upland Area 5B. 

 Continue restoration activities in Removal Area 6, and begin restoration work in Removal Area 
5B/Upland Area 5B. Activities will include the installation of topsoil, river run rock, coir logs, 
restoration seed, and erosion control blankets. 

 Begin the removal of resuspension controls in Removal Area 5B. 

 Begin the removal of the access roads in the Oxbow Area. 

 Begin the demobilization of equipment and materials for transportation offsite.  

 Continue loading and transporting tree stumps and staged soil material from Staging Areas 1  
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 

Progress Report #33 – September 13, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Removal Progress – 2010 

 

Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 113 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather issues to report. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring:  

Discharge Flow: 0 (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Location: Removal Area 5B & Oxbow Area 

Cleanup Standard Achieved?  N/A   Yes   No   After initial excavation and verification 

sampling, the cleanup standard was not achieved in one grid in the Oxbow Area. An 

additional 6 inches of material will be removed, and the grid will be resampled. 

 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 09/02/10 09/03/10 09/04/10 09/05/10 09/06/10 09/07/10 09/08/10 

Terra Contracting Staff 12 12    12 12 

JF New        

Georgia-Pacific Staff        

Garry Griffith        

Chase Fortenberry X       

ARCADIS Staff        

EJ Suardini  X X     X 

Chuck Webster        X 

Caitlin Mahon X X      

Nick Harmer X X    X X 

Mike Kohagen X X    X X 

Steve Garbaciak        

Scott Harcus      X X 

Eric Hritsuk X       

Oversight Personnel        

Sam Borries / USEPA OSC       X 

Jim Saric / USEPA        

Weston Personnel X X    X X 

Other Agency Staff        

Paul Bucholtz / MDNRE        

Sharon Hanshue / MDNRE        

John Lerg / MDNRE        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from September 2 – September 8, 2010 

  
Removing targeted material in Removal Area 5B. 

 

 
Removing temporary steel sheeting in the Oxbow 
Area used to facilitate sediment removal activities. 

 

 
Loading trucks for transportation and disposal  

at Staging Area 1. 
 

 
Installing river run rock in Removal Area 6. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 


